
CA-PMM

From: To:

Yes/No

Do you plan to take time off that is not currently scheduled?

Status of Assigned Issues

Issue Number Description Due Date Status

Will all assigned tasks be accomplished by their due date?

Are there any planned tasks that won't be completed?

Are there problems which affect your ability to accomplish assigned 

tasks?

Accomplished this week

Planned/Scheduled Completion in Next Two Weeks

Status Summary Explanation

Current Task Summary

Task or Deliverable
Scheduled 

Completion Date

Actual 

Completion Date
Issues?

Project Name: Real ID - Web Site Infrastructure

Team Member to Project 

Manager

OCIO Project #: #2740-184

Department: Motor Vehicles

Reporting Period:
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CA-PMM

From: To:

Project Name: Real ID - Web Site Infrastructure

Team Member to Project 

Manager

OCIO Project #: #2740-184

Department: Motor Vehicles

Reporting Period:
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CA-PMM

From: To: 7/31/09

Yes/No

No

Yes

No

No

No

No

Yes

6.  Were any tasks or milestones removed? N/A N/A N/A

7.  Were any scheduled tasks not started?

Numerous build and 

design tasks have 

not started due to 

current vendor 

limitations, and 

requirements 

differences

Impact to End date "Go 

Live Date" 

Resolve requirements 

differences, and vendor to 

add more resources (in 

progress)

4.  Were there any changes to scope? N/A N/A N/A

5.  Were tasks added that were not originally 

estimated?
N/A N/A N/A

2. Were any key milestones or deliverables 

rescheduled?

Differences between 

DMV and Vendor in 

interpretation of 

requirements for 

deliverables

End date "Go Live Date" 

has exceeded the SPR 

10% schedule limit (7/6/09)

Resolve requirements 

differences (in progress), 

and mitigate schedule 

slippage to bring within the 

SPR date

3. Was work done that was not planned? N/A N/A N/A

Current Status Report

Questions Cause Impact Action Required

1. Were recent milestones completed on 

schedule?

Slippage on project 

schedule due to 

vendor resource 

constraints, see #9 

for additional detail

Scheduled task finish dates 

are not being adhered to 

and pushing out go live 

date

Vendor is starting to 

augment project as a 

response to a Cure Notice.

Project Name: Real ID - Web Site Infrastructure

 Project Manager to Sponsor 
OCIO Project #: #2740-184

Department: Motor Vehicles

Reporting Period: 7/1/09
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CA-PMM

From: To: 7/31/09

Project Name: Real ID - Web Site Infrastructure

 Project Manager to Sponsor 
OCIO Project #: #2740-184

Department: Motor Vehicles

Reporting Period: 7/1/09

No

Yes

8.  Are there any new major issues? N/A N/A N/A

9.  Are there any staffing problems?

In April, Vendor 

declared Chapter 11 

Bankruptcy

Deliverables were not being 

completed on time due to 

Vendor staff leaving the 

project.

Vendor to add more 

resources (in progress)
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CA-PMM

From: To: 7/31/09

Project Name: Real ID - Web Site Infrastructure

 Project Manager to Sponsor 
OCIO Project #: #2740-184

Department: Motor Vehicles

Reporting Period: 7/1/09

Yes/No

Yes

Yes

No

No

No

No

Yes

6.  Are there any tasks or milestones that 

should be removed from the plan?
N/A N/A

7.  Are there any scheduled tasks whose start 

will likely be delayed?
Impact to End date "Go Live Date" 

Resolve requirements differences, 

and vendor to add more resources (in 

progress)

4.  Are there any expected or recommended 

changes to scope?
N/A N/A

5.  Are there any tasks not originally estimated 

that will  need to be added?
N/A N/A

2. Do any key milestones or deliverables need 

to be rescheduled?

Deliverable issues are on the critical 

path and are pushing out go live date

Vendors response to Cure Notice 

addresses outstanding issues.  

3. Is there any unplanned work that needs to 

be done?
N/A N/A

Look Ahead View

Questions Impact Action Required

1. Will upcoming critical path milestones or 

deliverables be delayed?

End date "Go Live Date" has exceeded 

the SPR 10% schedule limit (7/6/09)

Resolve requirements differences (in 

progress), and mitigate schedule 

slippage to bring within the SPR date
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CA-PMM

From: To: 7/31/09

Project Name: Real ID - Web Site Infrastructure

 Project Manager to Sponsor 
OCIO Project #: #2740-184

Department: Motor Vehicles

Reporting Period: 7/1/09

Yes

Yes

8.  Are any major new issues foreseeable? Development of code

Resolve delay in code 

reviews/schedule slippage/review 

methodology, and vendor to add 

developer resources

9.  Are any staffing problems anticipated?
Resources leaving project faster than 

Vendor can replace them

A new Vendor needs to purchase the 

contract and augment WSI Project
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CA-PMM

From: To: 7/31/09

Project Name: Real ID - Web Site Infrastructure

 Project Manager to Sponsor 
OCIO Project #: #2740-184

Department: Motor Vehicles

Reporting Period: 7/1/09

Target 

Date

Forecast 

Date

1/19/09 11/20/09

3/5/09 2/18/10

2/26/10 7/29/10

Deliverables X Resolve Requirements Interpretations and resource issues

Schedule X Resolve Requirements Interpretations and resource issues

Milestones X Resolve Requirements Interpretations and resource issues

Testing & Acceptance and Implementation Delayed

Disagreement on 

requirements could cause a 

delay in end date

Variances 
Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked “Caution” or 

“Significant Variance”.

On Plan

<5%

Caution

5-10%

Significant Variance

>10%
Action Required

Design Delayed

Disagreement on 

requirements could cause a 

delay in end date

Develop (Build) Delayed

Disagreement on 

requirements could cause a 

delay in end date

Current Status and Accomplishments: 

Describe deliverables completed and milestones met during this reporting period.

Acceptance of the Asset Certification for the DTS Test Environment was held on Tuesday, July 7.  This document certifies the HW/SW in 

the Test Environment.  Test is the second of four environments which are; Development, Test, Production and the Shared Environment.  

Project Milestones:
List key milestones and their dates from the project schedule.  

Milestone Status
Cause &  Impact to 

Implementation Date
Date Completed
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CA-PMM

From: To: 7/31/09

Project Name: Real ID - Web Site Infrastructure

 Project Manager to Sponsor 
OCIO Project #: #2740-184

Department: Motor Vehicles

Reporting Period: 7/1/09

OneTime Cost X NA

Continuing Cost NA Not yet begun

Resources X
A new Vendor needs to purchase the contract and augment WSI 

Project
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CA-PMM

From: 7/31/09

Target 

Date

Forecast 

Date

1/19/09 11/20/09

3/5/09 2/18/10

2/26/10 7/29/10

Resources X

Deliverables X

Project Name: Real ID - Web Site Infrastructure

Sponsor to Executive 

Committee

OCIO Project #: #2740-184

Department:

7/1/09

Motor Vehicles

Reporting Period:

Delayed

Disagreement on 

requirements could 

cause a delay in end 

date

Design

Disagreement on 

requirements could 

cause a delay in end 

date

Variances 
Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked “Caution” or 

“Significant Variance”.

*   Priority of schedule, scope, budget, and quality from Final Ranking established in the Priority Analysis

On Plan

<5%

Summary Milestones and Highlights

Testing & Acceptance and Implementation Delayed

Develop (Build) Delayed

Caution

5-10%

Significant Variance

>10%
Action Required

X

A new Vendor needs to purchase the contract and augment 

WSI Project

Resolve Requirements Interpretations

Project Milestones:
List key milestones and their dates from the project schedule.  Explain in issues section if a milestone’s status is behind.

Milestone Status
If Delayed, Impact to 

Implementation Date
Date Completed

Disagreement on 

requirements could 

cause a delay in end 

date

Resolve Requirements Interpretations

Milestones X Resolve Requirements Interpretations

Schedule
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CA-PMM

From: 7/31/09

Project Name: Real ID - Web Site Infrastructure

Sponsor to Executive 

Committee

OCIO Project #: #2740-184

Department:

7/1/09

Motor Vehicles

Reporting Period:

One Time Cost

Continuing Cost Not yet begunNA

X NA
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CA-PMM

From: 7/31/09

Project Name: Real ID - Web Site Infrastructure

Sponsor to Executive 

Committee

OCIO Project #: #2740-184

Department:

7/1/09

Motor Vehicles

Reporting Period:

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

New solution utilizes industry 

standard products and best 

practices and will establish a 

framework that DMV can expand 

in future.

As a result of the BE bankruptcy, 

BE resources have been leaving 

the project which has caused 

delays with the critical path.

As this is a fixed price contract, 

cost-to-date vs. estimated are 

not tracked in that manner.  Cost 

are tracked and measured with 

each deliverable against the total 

budgeted amount.  

6.  Unresolved Issues 

(on time resolution)

On time

Late with no impact

Weak Viability

3.  Status of the Critical Path (delay)

5.  High-Probability, High-Impact 

Risks

0 to 3

4 to 6

>6

4.  Cost-to-Date vs. Estimated Cost-

to-Date (higher)

<5%

5% to 10%

>10%

<5%

5% to 10%

>10%

Medium Degree of Buy-In

Low Degree of Buy-In

1. Customer Buy-In

2.  Technology Viability

Strong Viability

Medium Viability

         Monitoring Vital Signs Scorecard    

Vital Sign Variance Value

High Degree of Buy-In

Your Score Score Justification

Internal customer buy-in is high, 

but external customer buy-in has 

not been assessed.  

1

Risks are monitored, tracked and 

updated weekly.  At this point no 

high probability / high impact 

risks have been identified.   

DMV has identified several issues 

that have yet to be resolved with 

BE. Resolution to issues are being 

hampered due to the uncertainty 

of the bankruptcy. 

0

2

2

0

0
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CA-PMM

From: 7/31/09

Project Name: Real ID - Web Site Infrastructure

Sponsor to Executive 

Committee

OCIO Project #: #2740-184

Department:

7/1/09

Motor Vehicles

Reporting Period:

2

0

1

2

0

1

2

0

1

2

9.  Value-to-Business

Strong

Medium

Weak

6.  Unresolved Issues 

(on time resolution)

Late impacting the critical path

7.  Sponsorship Commitment

Fully engaged

Partially engaged

Inadequate engagement

8.  Strategy Alignment

Strong alignment

Partial alignment

Weak or no alignment

DMV has identified several issues 

that have yet to be resolved with 

BE. Resolution to issues are being 

hampered due to the uncertainty 

of the bankruptcy. 

Sponsors are fully engaged and 

are actively participating.  

Communications with project 

managers occurs daily .

The project will provide an 

infrastructure to rapidly deploy 

additional services to DMV 

customers which is in alignment 

with Strategic Plan.

The project will provide an 

infrastructure to rapidly deploy 

additional services to DMV 

customers and will reduce the 

need for customers to conduct 

business in a field office.  

2

0

0

0
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CA-PMM

From: 7/31/09

Project Name: Real ID - Web Site Infrastructure

Sponsor to Executive 

Committee

OCIO Project #: #2740-184

Department:

7/1/09

Motor Vehicles

Reporting Period:

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

Green = 0 - 8

Yellow = 9 - 19

Red = 20+

15.  Team Effectiveness Moderately Effective

Ineffective

14. Overtime Utilization 

(% of effort that is overtime)

<15%

15-25%

>25%

Total  

Vendor Viability Rating Rationale
On July 8, 2009, the DMV was served with legal notice of an order and proposal for its WSI contract with Bearing Point to be assumed and assigned to a new 

vendor, Elcat Consulting, LLC.  The judicial proceeding is pursuant to Bearing Point’s filing for bankruptcy protection under Chapter 11 and attendant sale and 

assumption of identified assets, e.g., contracts and obligations. The notice provided that the DMV provide the court a written objection to Eclat’s assignment of 

the WSI contract.  On July 9, 2009, Bearing Point was notified that Eclat must demonstrate its ability to meet all regulations, requirements, conditions, and terms 

of the original contract before the Department would countenance the assignment. On July 20, 2009, DMV and DGS representatives met with Bearing Point and 

Eclat executives to discuss preliminary assignment concerns. Because the Department was not provided sufficient time to access the proposed-assignee’s 

proposal and qualifications, Bearing Point and Eclat attorneys petitioned and were awarded a two week extension in which the DMV may object to the 

assignment. The DMV must file a written objection no later than August 5, 2009 if it intends to object to the assignment.

12.  Deliverable Hit Rate 

(rate of production as planned)

>90% on time

80-90% on time

<80% on time

13.  Actual vs. Planned Resources

>90% assigned and available

80-90% assigned and available

<80% assigned and available

Highly Effective

10.  Vendor Viability (provide 

rationale for the rating in the field 

following the scorecard)

Strong

Medium

Weak

11.  Milestone Hit Rate 

(rate of achievement as planned)

>90% on time

80-90% on time

<80% on time

The Vendor is making a good 

faith effort via augmenting the 

project with more staff in 

response to a cure notice sent 

out July 1.

No overtime approved for WSI

As a result of the bankruptcy, 

vendor resources are constrained 

which has caused milestones to 

be missed. 

Vendor resource constraints.  

Covered in weekly schedule 

management meetings.

With the uncertainty caused by 

the bankruptcy, the DMV and BE 

teams are working collaboratively 

as best they can. 

Vendor declared Chapter 11 

bankruptcy.

13 Y

0

0

2

2

2

2
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CA-PMM

From: 7/31/09

Project Name: Real ID - Web Site Infrastructure

Sponsor to Executive 

Committee

OCIO Project #: #2740-184

Department:

7/1/09

Motor Vehicles

Reporting Period:

On July 8, 2009, the DMV was served with legal notice of an order and proposal for its WSI contract with Bearing Point to be assumed and assigned to a new 

vendor, Elcat Consulting, LLC.  The judicial proceeding is pursuant to Bearing Point’s filing for bankruptcy protection under Chapter 11 and attendant sale and 

assumption of identified assets, e.g., contracts and obligations. The notice provided that the DMV provide the court a written objection to Eclat’s assignment of 

the WSI contract.  On July 9, 2009, Bearing Point was notified that Eclat must demonstrate its ability to meet all regulations, requirements, conditions, and terms 

of the original contract before the Department would countenance the assignment. On July 20, 2009, DMV and DGS representatives met with Bearing Point and 

Eclat executives to discuss preliminary assignment concerns. Because the Department was not provided sufficient time to access the proposed-assignee’s 

proposal and qualifications, Bearing Point and Eclat attorneys petitioned and were awarded a two week extension in which the DMV may object to the 

assignment. The DMV must file a written objection no later than August 5, 2009 if it intends to object to the assignment.
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